
 

DCMA MANASSAS

10500 BATTLEVIEW PARKWAY SUITE 200

MANASSAS VA 20109

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA

FAR (48 CFR) 53.243

The purpose of this modification is to:

1. Establish and incrementally fund CLIN 0011 and informational SLIN 001101 in the amount of $996,040.00 for console hardw are and

 procurement labor.

2.  Establish and incrementally fund CLIN 0012 and informational SLIN 001201 in the amount of $214,331.00 for console labor.

3. Establish and incrementally fund CLIN 0013 and informational SLIN 001301 in the amount of $224,376.00 for Surface Warfare Officers

 School (SWOS) classroom hardw are and procurement labor.

4. Establish and incrementally fund CLIN 0014 and informational SLIN 001401 in the amount of $199,522.00 for SWOS classroom labor.

5. Update Section I to incorporate FAR clause 52.232-22 Limitation of Funds.

1. CONTRACT ID CODE PAGE OF  PAGES

U 1 9

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 30-Sep-2014

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N61340-11-D-0005-0005

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

14-Aug-2013

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

52.243-2 Changes - Cost Reimbursement,

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

07

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

30-Sep-2014

CODE

NAWCTSD 253

12350 RESEARCH PARKWAY (25362)

ORLANDO FL 32826

N61340 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE S2404A

NORTHROP GRUMMAN SYSTEMS CORPORATION

MARY MAGEE

2340 DULLES CORNER BLVD

HERNDON VA 20171-3400

FACILITY CODE5V1X2CODE

roxy.campos@navy.milEMAIL:407380-4784TEL:

ROXY CAMPOS (2536) / CONTRACTING OFFICER

 Modification Control Number: perezb141113
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
         
                The total cost of this contract was increased by $1,634,269.00 from $6,305,182.00 to $7,939,451.00. 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
        CLIN 0011 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0011  1 Lot  $996,040.00 
 Console Hardware and Procurement labor 

CPFF 

Littoral Combat Ship (LCS) Tactical Action Officer (TAO) Combat Systems 
Trainer (CST) Console Hardware and Procurement labor. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300455226 

 

 

 ESTIMATED COST $922,261.00 

 FIXED FEE $73,779.00 

 TOTAL EST COST + FEE 
$996,040.00 

   
    
 
        SUBCLIN 001101 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
001101   Lot  $0.00 
 Console Hardware and Procurement labor 

CPFF 

Incremental funding for Littoral Combat Ship (LCS) Tactical Action Officer 
(TAO) Combat Systems Trainer (CST) Console Hardware and Procurement 
labor under CLIN 0011 in the amount of $955,578.79. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300455226 

 

 

 ESTIMATED COST $0.00 

 FIXED FEE $0.00 

 TOTAL EST COST + FEE 
$0.00 

 ACRN AD 
CIN: 130045522600001 
 

$955,578.79 
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        CLIN 0012 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0012  1 Lot  $214,331.00 
 Console Labor 

CPFF 

Littoral Combat Ship (LCS) Tactical Action Officer (TAO) Combat Systems 
Trainer (CST) Console labor. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300455226 

 

 

 ESTIMATED COST $198,468.00 

 FIXED FEE $15,863.00 

 TOTAL EST COST + FEE 
$214,331.00 

   
    
 
        SUBCLIN 001201 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
001201   Lot  $0.00 
 Console Labor 

CPFF 

Incremental funding for Littoral Combat Ship (LCS) Tactical Action Officer 
(TAO) Combat Systems Trainer (CST) Console labor under CLIN 0012 in the 
amount of $200,000.00. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300455226 

 

 

 ESTIMATED COST $0.00 

 FIXED FEE $0.00 

 TOTAL EST COST + FEE 
$0.00 

 ACRN AD 
CIN: 130045522600002 
 

$200,000.00 
 

    
 
        CLIN 0013 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0013  1 Lot  $224,376.00 
 SWOS Classroom Hardware 

CPFF 

Littoral Combat Ship (LCS) Tactical Action Officer (TAO) Combat Systems 
Trainer (CST) Surface Warfare Officer School (SWOS) classroom hardware and 
procurement labor. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300455226 

 

 

 ESTIMATED COST $207,756.00 

 FIXED FEE $16,620.00 

 TOTAL EST COST + FEE 
$224,376.00 

   
    
 
        SUBCLIN 001301 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
001301   Lot  $0.00 
 SWOS Classroom Hardware 

CPFF 

Incremental funding for Littoral Combat Ship (LCS) Tactical Action Officer 
(TAO) Combat Systems Trainer (CST) SWOS classroom hardware and 
procurement labor under CLIN 0013 in the amount of $200,000.00. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300455226 

 

 

 ESTIMATED COST $0.00 

 FIXED FEE $0.00 

 TOTAL EST COST + FEE 
$0.00 

 ACRN AD 
CIN: 130045522600003 
 

$200,000.00 
 

    
 
        CLIN 0014 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0014  1 Lot  $199,522.00 
 SWOS Classroom Labor 

CPFF 

Littoral Combat Ship (LCS) Tactical Action Officer (TAO) Combat Systems 
Trainer (CST) Surface Warfare Officer School (SWOS) classroom labor. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300455226 

 

 

 ESTIMATED COST $184,871.00 

 FIXED FEE $14,651.00 

 TOTAL EST COST + FEE 
$199,522.00 

   
    
 
        SUBCLIN 001401 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
001401   Lot  $0.00 
 SWOS Classroom Labor 

CPFF 

Incremental funding for Littoral Combat Ship (LCS) Tactical Action Officer 
(TAO) Combat Systems Trainer (CST) SWOS classroom labor under CLIN 
0014 in the amount of $199,522.00. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300455226 

 

 

 ESTIMATED COST $0.00 

 FIXED FEE $0.00 

 TOTAL EST COST + FEE 
$0.00 

 ACRN AD 
CIN: 130045522600004 
 

$199,522.00 
 

    
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for CLIN 0011: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 001101: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 0012: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
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  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 001201: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 0013: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 001301: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 0014: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 001401: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item has been added to CLIN 0011: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  31-MAY-2015  1  SWOSCOLCOM 

JOHN CURRY/ROBERT NAZI 
446 CUSHING ROAD, BLDG 1362 
NEWPORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N63190  

  
 
The following Delivery Schedule item has been added to CLIN 0012: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  31-DEC-2015  1  SWOSCOLCOM 

JOHN CURRY/ROBERT NAZI 
446 CUSHING ROAD, BLDG 1362 
NEWPORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N63190  
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The following Delivery Schedule item has been added to CLIN 0013: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  31-MAY-2015  1  SWOSCOLCOM 

JOHN CURRY/ROBERT NAZI 
446 CUSHING ROAD, BLDG 1362 
NEWPORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N63190  

  
 
The following Delivery Schedule item has been added to CLIN 0014: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  31-DEC-2015  1  SWOSCOLCOM 

JOHN CURRY/ROBERT NAZI 
446 CUSHING ROAD, BLDG 1362 
NEWPORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N63190  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $1,555,100.79 
from $6,305,182.00 to $7,860,282.79.  
         
SUBCLIN 001101: 
Funding on SUBCLIN 001101 is initiated as follows:  
          
        ACRN: AD  
          
        CIN: 130045522600001  
          
        Acctng Data: 97X4930 NH2A 252 77777 0 050120 2F 000000  
          
        Increase: $955,578.79  
          
        Total: $955,578.79  
          
        Cost Code: A00002513007  
         
SUBCLIN 001201: 
Funding on SUBCLIN 001201 is initiated as follows:  
          
        ACRN: AD  
          
        CIN: 130045522600002  
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        Acctng Data: 97X4930 NH2A 252 77777 0 050120 2F 000000  
          
        Increase: $200,000.00  
          
        Total: $200,000.00  
          
        Cost Code: A00002513007  
         
SUBCLIN 001301: 
Funding on SUBCLIN 001301 is initiated as follows:  
          
        ACRN: AD  
          
        CIN: 130045522600003  
          
        Acctng Data: 97X4930 NH2A 252 77777 0 050120 2F 000000  
          
        Increase: $200,000.00  
          
        Total: $200,000.00  
          
        Cost Code: A00002513007  
         
SUBCLIN 001401: 
Funding on SUBCLIN 001401 is initiated as follows:  
          
        ACRN: AD  
          
        CIN: 130045522600004  
          
        Acctng Data: 97X4930 NH2A 252 77777 0 050120 2F 000000  
          
        Increase: $199,522.00  
          
        Total: $199,522.00  
          
        Cost Code: A00002513007  
 
 
SECTION I - CONTRACT CLAUSES  
 
 
 
The following have been added by reference:  
         
52.232-22  Limitation Of Funds  APR 1984    
  
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been modified:  
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        LIST OF ATTACHMENTS 
Exhibits/Attachment Table of Contents: 
 
Attachments 
 

1. Statement of Work (SOW) 130008B dated, 6 June 2014 
2. Performance Specification (PRF) 13009B dated, 6 June 2014 
3. Trainer Test and Evaluation Plan (TTEP) dated, 19 April 2013 
4. Technical Manual Contract Requirements (TMCR) dated, 19 April 2013 

 
Exhibits 
 

1. CDRL A, dated 19 April 2013 
2. CDRL B, dated 19 April 2013 
3. CDRL C, dated 19 April 2013 
4. CDRL D, dated 19 April 2013 
5. CDRL E, dated 19 April 2013 
6. CDRL F, dated 19 April 2013 
 

 
 
 
  
 
(End of Summary of Changes)  
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